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The February and March budgeted FTEs are not correct due to a scheduling software problem which
is being resolved. This anomaly resulted in the FTE budget being understated for February, and

overstated in March. The March budget should be 317 FTEs; the monthly underrun was due to FFTF
and Nuclear Energy legacy scope deferrals due to budget reductions.




